1		
2		
3		
4		
5		
6	DISTRICT COURT OF GUAM	
7	TERRITORY OF GUAM	
8	UNITED STATES OF AMERICA	
9	Plaintiff,	Civil Case No. 02-00022
10	VS.	CIVII Case No. 02-00022
11	GOVERNMENT OF GUAM,	Order re: Quarterly Status
12	GOVERNINE OF GOTHER,	HEARING
13	Defendant.	
14		
15	The court is in receipt of the Special Report Regarding Approval of the Solid Waste	
16	Facility Permit and the Air Pollution Control Permit by the Guam Environmental Protection	
17	Agency, filed by the Receiver, Gershman, Brickner & Bratton, Inc. ("GBB") on November 24,	
18	2009. See Docket No. 524. The issuance of these permits to construct the Layon landfill is a	
19	significant milestone for the opening of the Layon landfill and the closure of the Ordot Dump.	
20	There are only 610 airspace days remaining at the Ordot Dump, and this court expects both	
21	parties, as well as TG Engineers, P.C., Maeda Pacific Construction, Core Tech International,	
22	and Black Construction Corporation, to strictly adhere to the Consent Decree Project Schedule	
23	which was adopted by this court on October 22, 2008. See Docket Nos. 272 and 269 at Tab 4.	
24	The next quarterly status hearing is scheduled for January 20, 2010 at 9:00 a.m. At that	
25	time, GBB will present its quarterly report in accordance with the court's appointment order.	
26	See Docket No. 239. In addition, the following individuals are ordered to be in attendance to	
27	present their respective reports concerning the progress of various Consent Decree projects:	
28	///	

28